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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
March 15, 2017

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
February 2017 Monthly Progress Report #034

Dear Ms. Blake:

In fulfilment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the February 2017 monthly
progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

7 M@;L/

Bennie L. Underwood
Project Coordinator

BLU/MHS/

Enclosure

cc: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #034

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: February 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT
AGREEMENT

e During the reporting period, the Gary Development Landfill Site Group
(Respondents) contractor (Parsons) provided documentation and payments to
the Grand Trunk Western Railroad Company (Railroad), which was required
before the Railroad could schedule the necessary utility clearance work and
flagman for the installation of the remaining groundwater monitoring well (i.e.,
MWO04S).

e In accordance with notification to EPA and the Indiana Department of
Environmental Management (IDEM), dated February 22, 2017, Safety-Kleen
completed the transportation and disposal of nineteen liquid IDW drums at the
EPA approved facility on February 27, 2017.

e Pursuant to Section 3.8 of the Remedial Investigation / Feasibility Study Work
Plan (RI/FS WP), Parsons has initiated development of the human health and
ecological risk assessment approach memorandum.

o During the reporting period, the Respondents continued to communicate with the
Railroad regarding a Right-of-Entry Amendment (Amendment) so that the waste
delineation activities could be continued in the vicinity of Railroad operations.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e With a letter dated February 10, 2017, the Respondents provided EPA with an
analytical data summary associated with soil vapor and gas vent sampling
performed in accordance with Section 3.5.5.4 of the RI/FS WP.

¢ In atransmittal dated February 14, 2017, the Respondents provided EPA with
laboratory data packages for remedial investigation related samples collected in
December 2016 (i.e., air investigation samples), in PDF format and Region 5
database file structure format.
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WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

On March 9, 2017, in coordination with representative(s) for the Railroad,
Parsons and their subcontractor (EFS) will remobilize to the Site and install
groundwater monitoring well MW04S. Additionally, two hand borings will be
conducted in the vicinity of MW04S as part of the waste boundary evaluation,
north of the northern pond.

Complete discussions with Railroad, and contingent upon execution of an access
agreement amendment, re-mobilize and complete the remaining waste boundary
evaluation activities (hand borings east of the eastern property line, and south of
test pit TP19).

Provide EPA with the human health and ecological risk assessment
memorandum.

Submit to EPA certificates of insurance and a copy of policies in accordance with
Section XXV (Insurance) of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (AOC).

The second quarterly groundwater sampling event and third water level gauging
events are tentatively scheduled for the week of March 20, 2017, contingent
upon the successful installation of monitoring well MW04S.

The fourth water level gauging event is currently anticipated for late April or early
May 2017.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

Prepare and submit to EPA an updated project schedule, which reflects efforts
related to obtaining off-Site access for the installation of a groundwater
monitoring well and completion of the waste boundary delineation.
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G. COMMUNITY RELATIONS ACTIVITIES

¢ None.



